



MCAP Administration Key Dates 2025 – 2026

Spring 2026 – Grades 3-8, ELA 10, Algebra I, Algebra II, & Geometry

Event	Science	ELA/Math	Social Studies
Testing Window	3/2/2026 – 3/13/2026 (PBT) 3/2/2026 – 3/27/2026 (CBT)	4/6/2026 – 5/15/2026 (PBT) 4/6/2026 – 5/29/2026 (CBT)	5/4/2026 – 5/15/2026 (PBT) 5/4/2026 – 5/29/2026 (CBT)
Spring Training Admin opens in ADAM	2/4/2026		
Training	LAC Training: 1/20/2026 & LEA24 Training: 1/21/2026		
Update School Details and Ship Materials ¹	1/5/2026		
Administration Available to view in ADAM	1/05/2026	2/2/2026	3/2/2026
Registration Window for Initial orders	1/5/2026 - 1/16/2026	2/2/2026 - 2/13/2026	3/2/2026 - 3/13/2026
Materials Due in District	2/17/2026	3/23/2026	4/20/2026
Additional Order window (paper-based testing materials) ²	2/17/2026 - 3/11/2026	3/23/2026- 5/13/2026	4/20/2026 - 5/13/2026
Additional Order window (computer-based testing materials) ²	2/17/2026 - 3/25/2026	3/23/2026- 5/27/2026	4/20/2026 - 5/27/2026
Additional Order window (Return materials only)	2/17/2026 - 4/3/2026	3/23/2026 - 6/05/2026	4/20/2026 - 6/05/2026
Final Pickup Date for Scorable Materials by MVP ³	3/20/2026	5/22/2026	5/22/2026

Event	Science	ELA/Math	Social Studies
Deadline to Mark Complete/Void Tests	3/27/2026	5/29/2026	5/29/2026
Deadline to Merge Duplicate Test	3/27/2026	5/29/2026	5/29/2026
Update Reporting School at Session Level	3/27/2026	5/29/2026	5/29/2026
Update Ship to Organization for student		5/29/2026	

1. Please update any addresses if you would like materials to be shipped directly to a school or LEA."
2. Ensure you order your materials at least 10 business days prior to when they are needed. It will take 7-10 business days to arrive.
3. Scoreable materials scheduled for pickup **after the pickup deadlines** will be included in late reporting and excluded from the summative file.

Disclaimer: Reporting dates are subject to change based on administrative updates, scheduling adjustments, or other unforeseen circumstances