

MCAP Administration Key Dates 2025 – 2026

Summer 2026 – ELA 10 and Algebra I

Testing Window	07/20/2026 – 07/31/2026 (PBT) 07/20/2026 – 07/31/2026 (CBT)
Update School Details and Ship Materials ¹	01/06/2026 (Same as Spring)
Administration Available to view • Upload/Verify student data and accommodations/accessibility features • Create Proctor Groups Students placed in Proctor Groups (online)	06/29/2026
Initial Orders (There are no initial orders for Winter Admin)	Additional Order Only
Additional Order window (Paper-based testing materials) ²	7/6/2026 – 7/29/2026
Additional Order window (Computer-based testing materials) ²	7/6/2026 – 7/29/2026
Final Pickup Date for Scoreable Materials by MVP ³	08/07/2026
Deadline to Mark Complete/Void Tests	07/31/2026
Update Ship to Organization for student	
Update Reporting School at Session Level	
Deadline to Merge Duplicate Test	7/31/2026
Additional Order window (Return materials only)	7/20/2026 - 8/7/2026

1. Please update any addresses if you would like materials to be shipped directly to a school or LEA.
2. Ensure you order your materials at least 10 business days prior to when they are needed. It will take 7-10 business days to arrive.
3. Scorable Materials scheduled for pickup after **August 7, 2026**, will be included in late reporting and excluded from the summative file.