

Key Dates

MCAP 2021 Early Fall

Event	Early Fall 2021	Early Fall Remote
Testing Window	9/13/21 – 10/15/21 (PBT) 9/13/21 – 10/22/21 (CBT)	9/13/21 – 10/15/21 (PBT) 9/13/21 – 10/22/21 (CBT)
Training	LAC: July 20-21 LAC Part 2 Training: August 17 LEA24 Part 1: July 22 LEA24 Part 2: August 16	
Tasks for materials distribution: <ul style="list-style-type: none"> • Upload/Verify student data and accommodations/accessibility features • Create Sessions • Students placed in sessions (online & paper) 	July 22-August 5	August 16-October 22
Infrastructure Trial open in Pearson Access Training Admin	July 19	July 19
Materials Due in District	September 3	Not applicable There are no Initial Orders for Remote
Additional Order window (testing materials)	August 5-October 13	Not applicable There are no AOs for Remote
Additional Order window (return materials only)	September 7-October 29	Not applicable There are no AOs for Remote
Deadline to Mark Complete/Void Tests	October 22	October 22
Update organization shipping details in Pearson Access	August 5	August 5
TestNav 8.17 Available <ul style="list-style-type: none"> • Remove the old and download the new version 	July 21	July 21