

Key Dates

MCAP Fall Block 2021

Event	Fall Block
Testing Window	12/13/21 – 2/4/22 (PBT) 12/13/21 – 2/11/22 (CBT)
Training	LAC Training: 11/9/21 LEA24 Training: 11/10/21
Administration Available to view in PA	10/11/21
Tasks for materials distribution: <ul style="list-style-type: none"> • Upload/Verify student data and accommodations/accessibility features • Create Sessions • Students placed in sessions (online & paper) 	N/A There are no initial orders for Fall Block
Infrastructure Trial open in Pearson Access Training Admin	7/19/21
Materials Due in District	N/A
Additional Order window (testing materials) **Ensure you order your materials at least 5 business days prior to when they are needed. It will take 4-5 business days to arrive.	11/22/21 – 1/19/22
Additional Order window (Human Reader Scripts and Braille books for ATSR) **Ensure you order your materials at least 5 business days prior to when they are needed. It will take 4-5 business days to arrive.	11/22/21 – 1/26/22

Key Dates

MCAP Fall Block 2021

Event	Fall Block
Additional Order window (return materials only)	11/22/21 – 2/2/22
Deadline to Mark Complete/Void Tests	1/28/22
Update organization shipping details in Pearson Access	11/12/21
TestNav 8.18 Available	2/15/2022
Ship to Organization Update	7/26/22-7/29/22